
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 19-Nov-14
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Run date

Time

Reviewer: Mathur, Lalit 24-Jan-11

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Bruce, Matt
Diary #: 151 Date: 04-Oct-2010 Monday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time:

Const Calendar Day: 391

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

0.00" Partly overcast to mostly sunny with high winds.

Temperature 7 AM 12 PM 4PM60 - 70 60 - 70 60 - 70

Weather

Precipitation Condition

Diary: Dispute

Work description.

- Processed the elevations measured of panel point punchmarks located on the top of OBG lifts for
09/24/10 (OBG 6W/7W) and 10-01-10 (OBG 7E/8E). These surveys were done while the Subarc ROOT
weld at the top splice joint was in progress to determine the "locked-in" moment at the splice joint.
Calculations were done to ascertain the elevations of the punchmarks in addition to checking the 50
scales, a formal report was made for TY-Lin.
- See Lalit's diary for ABFs labor, equipment, and operations at the W2 cap beam.

Attachment

ABF ironworker chipping grout that was placed in between steel
members of the W Line collar.

ABF ironworkers removing shims and other structural components of
the W line collar.
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ABF continuing to fabricate the craddle for W2W1, W2E1, and
possibly the jacking saddle.

Construction of the SAS to date from the cantilevered portion of the
eastbound Skyway bridge.
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